
Attachment 1 Active Grant Funded Contracts San Diego Region 6/3/2005

No. Watershed(s) HSA Contractor Name Contact Project Title Description Grant Program Contract Amount Match Project Total Status Begin Term End Term Contract No. Contract 
Manager File No.

1 Multiple 900 San Diego County Water 
Authority

Ken Weinberg 
(858)522-6749  

Eduardo Arquelles
(858) 522-6817

Environmental and 
engineering studies for 
the San Diego Regional 

Conveyance Facility.  

(1) Environmental and engineering studies of the San Diego Regional 
Conveyance Facility;  (2)  feasibility study of sea water desalination 

opportunities for supplemental water supply for both the US and 
Mexico.    

Prop. 13  (Set Aside) $3,000,000 $0 $3,000,000

Approval of Amendment #2 to 
reduce budget to $2,505,420 and 

extend term to 3-31-05 is pending. 
Assuming Amendment #2 is 

approved, project is on schedule for 
3/31/05 close-put.  [Amendment #1 

for project deviation and term 
extension (from 9-30-03 to 2-25-05)

was approved 2/26/05.]   

10/1/2000
3/31/05 (assuming 
Amendment #2 is 

approved).
00-141-250-1 Woodward

2

San Juan, Santa 
Margarita, San Luis 

Rey, Carlsbad & 
Tijuana

900 University of California 
Cooperative Extension

Valerie Mellano 
(760) 724-6329

Reduction of 
Agricultural Nonpoint 
Source Pollution in the 
Coastal Watersheds of 

San Diego County

Project is to inform agricultural producers about BMPs that reduce 
nonpoint pollution, and encourage use of these practices. Prop. 13 CNPS $300,000 $0 $300,000 Active. On schedule for close-out. 3/6/2003 3/31/2005 02-132-259-0 Woodward

3 Multiple 900 San Diego State 
University Foundation

Badri Badriyha 
(619) 594-7293

San Diego Watershed 
Ambient Water Quality 
Monitoring by Citizens

Coordination and facilitation of citizen volunteer water quality 
monitoring.  Project includes suport for citizen monitoring organization

and funds independent validation of citizen monitoring data.
Prop. 13 WPP $497,798 $0 $497,798 Active. On schedule. 1/15/2005 3/31/2007 04-202-559-0 Woodward

4 San Diego County 900 SDRWQCB
Sybil Wilson 

Ferrari (858) 522-
6761

Water Authority 
Reimbursable Accuont

Reimbursable account for SDRWQCB work on Water Authority 
permitting and basin planning projects SDCWA $150,000 $0 $150,000 Active.  Working progress.   

Managed by POTW Unit 7/1/2004 6/30/2007 04-902-190 Clemente

5 San Juan 901
County of Orange Public 
Facilities and Resources 

Department

George Edwards 
(714) 567-6315

Munger Storm Drain 
Filtration

Project is to install a sand filter within Munger Storm Drain to improve 
quality of water entering Aliso Creek. Prop. 13 NPS $204,500 $29,925 $234,425

Behind schedule due to rains during
construction.  Granted 1-year 
extension.    On schedule with 

reporting requirements.

6/5/2003 3/31/2006 02-177-559-2 Clemente

6 San Juan 901 National Audobon Society Peter Desimone 
(949) 858-0309

Bell, Dove, and Tick 
Creek Water 

Reclamatiion and 
Habitat Restoration 

Project

Intercept all dry-season urban runoff and remove trash in order to restor
Bell Canyon to its historical hydrologic character.  Project include 

outreach and educational components.  Water quality monitoring will b
performed to assess project effectiveness and benefits.

Prop. 13 NPS $402,000 $148,000 $550,000

Behind schedule due to permitting. 
Requested 1-year extension 

(pending).  On schedule with 
reporting requirements.

6/20/2004 3/31/2006 03-188-559-0 Clemente

7 San Juan 901 City of Laguna Niguel Nancy Palmer 
(949) 362-4384

Upper Sulphur Creek 
Restoration

Restore one and seven-tenths (1.7) miles of Upper Sulphur Creek in 
Laguna Niguel by removing non-native plant species, converting 

concrete v-ditch to soft-bottom channel, and planting native riparian, 
transitional and upland plant species.

Prop. 13 NPS $928,723 $263,057 $1,191,780

Behind schedule due to permitting. 
Requested 1-year extension 

(pending).  On schedule with 
reporting requirements.

5/1/2004 3/31/2006 03-189-559-0 Clemente

8 San Juan 901
Laguna Niguel 

Community Services 
District

Nancy Palmer 
(949) 362-4384

The Sulphur Solution:  
Prevent, Control, 

Restore

The Sulphur Solution will be a partnership of the three Sulphur Creek 
watershed jurisdictions (the Cities of Laguna Niguel and Laguna Hills, 
and the County of Orange) and 200+ residents and businesses who will 
participate in a broad-based, iterative approach for pollution prevention, 
source control, treatment, and re-establishment of beneficial habitat use

Prop. 13 NPS $2,300,000 $1,134,500 $3,434,500
On schedule.  Work in progress.  

Last submitted PR #2 & I #1 (under 
dispute)

8/15/2004 3/31/2007 04-066-559-0 Clemente

9 Santa Margarita 902 Mission Resource 
Conservation District

Judy Mitchell/ 
Beth Brock 

(760)728-1332

Santa Margarita Home 
to Ocean (H2O) - A 

Citizens Water Quality 
Monitoring Program

Project is to implement a citizen-based water quality monitoring 
program and to increase public awareness of watershed issues.

319(h) Non-Point 
Source $54,302 $56,178 $110,480 Active.  Work in Progress on 

Schedule 2/15/2002

12/30/05 (extended 
by Amendment #2 

from 3/10/05 due to 
rain-delay for final 

bioassessment)

01-116-259-0 Woodward

10 Santa Margarita 902

County of San Diego 
Department of Public 

Works Watershed 
Protection Program

Sheri McPherson  
(858) 495-5285

Rainbow Creek Nutrient
TMDL Implementation

Project implements TMDL nutrient reduction program for Rainbow 
Creek watershed

319(h) Non-Point 
Source $321,436 $59,618 $381,054

Draft grant agreement under review.
Send draft GA to County in January.

County plans to request deviation 
(increase NRMP task, decrease 
nursery tailwater task, and add 
avocado grove irrigation task).

TBD TBD Pending Woodward

11 Santa Margarita 902 San Diego County Flood 
Control District

Joseph DeStefano 
(858) 694-3692

Santa Margarita River 
Watershed Management 

Plan

Project is to develop a watershed management plan for the Santa 
Margarita River watershed.                                   Prop. 13 WPP $200,000 $117,950 $317,950

Active. All products and final 
invoice received. On schedule for 

3/31/05 close-out.
8/31/2002 3/31/2005 02-040-259-0 Woodward

12 San Luis Rey 903 Sustainable Conservation
Carolyn Remick 

(415)977-
0380x302

Permit Coordination for 
BMPs in the San Luis 

Rey Watershed

Project is to develop a streamlined permitting process for private 
landowners to implement habitat restoration and erosion control 

projects.

319(h) Non-Point 
Source $129,950 $86,667 $216,617 Active. Work in Progress on 

Schedule 6/1/2003
 9/01/06 (extended 
by Amendment #1 

from 9/1/2005)
02-170-259-0 Woodward

13 San Luis Rey 903 Mission Resource 
Conservation District

Judy Mitchell    
(760) 728-0342

Upper San Luis Rey 
Watershed Arundo 
Control/Riparian 

Habitat Restoration

Project is to remove about 40 acres of Arundo  along the San Luis Rey 
River, and revegetate with native plants. Prop. 13 WPP $911,000 $28,500 $939,500 Active. Work in Progress on 

Schedule 6/30/2003 3/31/2006 02-185-559-0 Woodward

14 Carlsbad 904 Aqua Hedionda Lagoon 
Foundation Craig Elliott Caulerpa taxifolia 

Eradication Project
Project funds continuing effort to eradicate Caulerpa taxifolia in Aqua 

Hedionda Lagoon.
319(h) Non-Point 

Source $500,000 $600,000 $1,100,000 On-schedule.  Work in progress.   
Received and approved PR & I #1. 9/1/2004 12/30/2007 03-285-559-0 Clemente

15 Carlsbad 904 USDA Lars Anderson 
(530) 652-6260

Caulerpa taxifolia 
Eradication Project

Project will extend current surveillance, detection, treatment, monitorin
and outreach methodologies  to attain the eventual eradication of 

Caulerpa taxifolia  from all coastal wetlands throughout the state of 
California.

319(h) Non-Point 
Source $600,000 $64,500 $664,500

Active. WAY BEHIND 
SCHEDULE.  PR #2 and I #1 
submitted (& under dispute).  
Contemplating termination.

3/15/2003 12/30/2006 02-130-259-0 Clemente
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16 Carlsbad 904 City of Oceanside - Water 
Utilities Department

Doug Eddow    
(760) 435-5012

Myers Property and 
Adjacent Creek Habitat 

Restoration

Restoration of Myers Property adjacent to Loma Alta Creek.  Project 
includes water quality monitoring and project effectiveness assessment Prop. 13 NPS $445,245 $67,430 $512,675

Grant Agreement start date 10/1/04 
(but executed 11/19/04).  Possibly 
falling behind schedule - PR1 (due 

1/10/05) and proposed revised 
schedule not yet received.   

10/1/2004 3/31/2007 04-132-559-0 Woodward

17 Carlsbad 904

County of San Diego  
Department of Public 

Works  Watershed 
Protection Program

Jill Bankston 
(858) 495-5319

McClellan-Palomar 
Airport Conveyance 

Restoration and 
Detention Basin 

Construction

Project removes concrete from a conveyance and constructs a detention 
basin to improve water quality in runoff.  Project includes water quality 

monitoring and project effectiveness assessment.
Prop. 13 NPS $700,000 $260,000 $960,000 Grant request package completed 

and sent to DFA TBD TBD Pending Woodward

18 All 904 Aqua Hedionda Lagoon 
Foundation Craig Elliott

 Caulerpa taxifolia 
Surveillance and 

Eradication Program

Surveillance and eradication of Caulerpa taxifolia throughout the 
southern California Bight.  Project includes training area divers to 

identify and report infestations of Caulerpa taxifolia .
Prop. 13 WPP $2,266,000 $536,775 $2,802,775

Agreement finalized.  Starting 
behind schedule.  Proposed recoup 

schedule.
10/1/2004 3/31/2007 04-144-559-0 Clemente

19 Carlsbad 904

San Elijo Lagoon 
Conservancy (SELC)  on 

Behalf of the Carlsbad 
Watershed Network 

(CWN)

Doug Gibson 
(760) 803-4824

Restoration of Riparian /
Wetlands Habitat in the 

Carlsbad Hydrologic 
Unit 

Restoration of 250 acres of riparian and wetlands habitat including 
mapping and removal of exotic invasive plants.  Project includes water 
quality monitoring and assessment in the five major drainages of the 

Carlsbad Hydrologic Unit

Prop. 13 WPP $3,960,000 $0 $3,960,000 Active. Work in progress on 
schedule. 7/1/2004 3/31/2007 04-083-559-0 Woodward

20 San Dieguito 905 City of San Diego Robert Collins 
(619) 668-2084

San Dieguito Watershed
Management Plan

Project will develop a watershed management plan for San Dieguito 
River Watershed. 205(j) $125,000 $0 $125,000 On schedule 2002 2006 NA NA

21 San Dieguito 905
County of San Diego - 

Dept. Parks and 
Recreation

Maeve Hanley 
(858)694-2968 
Carole Mellum 
(858) 495-5295

Santa Maria Creek 
Protection and 

Restoration Project

Project will reduce the transport of urban and agricultural pollutants, 
bacteria, and sediment to downstream receiving waters by restoring, 

enhancing and protecting the Santa Maria Creek corridor on the Cagney
property and the creek channel on 13 adjacent private properties.  

Prop. 13 NPS $1,500,000 $2,010,780 $3,510,780 Active. Work in Progress on 
Schedule 6/1/2004 3/31/2006 03-176-559-0 Woodward

22 Los Penasquitos 906 The Nature Institute Robert La Rosa   
(619) 224-2003

Science and Technology
Against Runoff (STAR)

Project addresses runoff to Rose Creek and Mission Bay.  Project is to 
install four small detention basins at stormwater outfalls and install one 

low-profile, in-channel weir to encourage wetland establishment.   

319(h) Non-Point 
Source $42,000 $28,000 $70,000

Work in progress.  Somewhat 
behind schedule.  Still in permitting 
stage.  Amendment #2 to eliminate 

one catch basin and a weir was 
approved 10/04; Amendment #3 to 
adjust task budget and extend term 

to 12/05 needs to be processed.  

2/15/2002 8/30/2005 01-120-259-01 Woodward

23 Los Penasquitos 906 University of San Diego Dr. R. Kaufmann 
(619) 260-6825

Mission Bay Citizen 
Monitoring

Project conducts citizen volunteer water quality monitoring in Mission 
Bay.

319(h) Non-Point 
Source $191,580 $28,737 $220,317

Active. Work Progress on Schedule.
Issues with Reporting being 

resolved.
6/30/2002 8/10/2005  02-184-559-0 Richter

24 Los Penasquitos 906 The Nature Institute

Gloria Carrillo 
(619)224-2003 
Robert La Rosa   
(619) 224-2003

Wetland Expansion 
Science and Technology

Against Runoff 
(WESTAR)

Project addresses runoff to Rose Creek and Mission Bay. Project will (1
enhance riparian habitat through removal of trash and invasive species 
and revegetation with natives; (2) establish wetland habitat on concrete 

channel bottom with anchoring structures; and (3) stabilize eroding 
streambank with natural materials.  

Prop. 13 CNPS $236,000 $77,000 $313,000

Active. Work in Progress.  Starting 
to fall behind schedule.  Need 

revised QAPP, PAEP, and 
Monitoring Plan.

6/1/2004 3/31/2006 03-256-559-0 Woodward

25 Los Penasquitos 906 Los Peñasquitos Lagoon 
Foundation

Joan Jackson 
(760)729-3261 
Mike Hastings 

(760) 436-5937

Los Peñasquitos 
Sediment Retention 

Project

Project is to analyze sediment flow from the western part of the 
watershed, and construct one sediment basin to address rapid 

sedimentation of Los Penasquitos Lagoon. 
Prop. 13 NPS $960,441 $265,000 $1,225,441

Active. Behind schedule.  Permitting
issues being addressed.  Term 

extension was granted by SWRCB 
(from 3/31/05 to 3/31/06).  Mike 

Hastings has asked if using Phase II 
grant dollars for the basin is an 

option.

7/1/2002 3/31/2006 (extended 
by SWRCB) 02-029-259-0 Woodward

26 Los Penasquitos 906 Los Penasquitos Lagoon 
Foundation

Joan Jackson 
(760)729-3261 
Mike Hastings 

(760) 436-5937

Los Penasquitos Lagoon
Sediment Phase II

A continuation of the Los Penasquitos Sediment Retention Project, 
project is to construct an additional sediment basin and erosion control 

devices in the western part of the watershed.  
Prop. 13 NPS $1,102,000 $224,000 $1,326,000

Active.  Falling behind schedule.  
Mike Hastings has asked if using 

Phase II grant dollars for the Phase I
basin is an option.

10/1/2003 3/31/2006 03-066-559-0 Woodward

27 Los Penasquitos 906 City of San Diego

Keith Greer 
(619)236-7258 

Randy Rodriquez 
(619) 236-7258

Los Peñasquitos Master 
Watershed Plan

Project is to develop a watershed management plan for the Los 
Penasquitos watershed.                                       Prop. 13 WPP $200,000 $0 $200,000

Active. Final WMP has been 
submitted.  Still need a two 

deliverables (evidence of acceptance
by CAC and Project Summary 

Form) and five invoices (revised #4-
7 and final) by 3/31/05 close out. 

7/1/2002 3/30/2005 02-028-259-0 Woodward

28 San Diego 907 Friends of Famosa Slough James Peugh 
(619) 224-4591

Famosa Slough Weltand
Restoration/Fill 

Removal

Project is to restore about three acres of wetland on the north end of 
Famosa Slough through removal of fill and revegetation. Prop. 13 CNPS $367,000 $100,000 $467,000

Falling behind schedule.  Requested 
extension (pending).  Received 

PR#3 and all assoc. deliverables.
3/1/2004 3/31/2006 03-168-559-0 Clemente
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29 San Diego 907 Coastal Conservancy Marc Beyeler 
(519) 286-4172

Lower San Diego River 
Private Landowner 

Incentive 
Demonstration Project

Implement an integrated urban runoff and creek restoration/stewardship 
program for the Lower San Diego River on private lands within the rive

corridor. The proposed project involves several different elements, 
including: (1) Identification/enrollment of private landowner 

participants; (2) recruitment, training and supervision of community 
stewards; (3) design/installation of treatment control/habitat restoration 

projects; (4) and design/implementation of stewardship protocols, 
including project evaluation and monitoring data collection and reporting

Prop. 13 CNPS $800,000 $150,000 $950,000

Way behind schedule due to poor 
contract management.  Requested 

extension (pending).  Proposed 
recoup schedule.  Amendment 
required.  PR#2 last submitted 

(invoice under dispute).

6/1/2004 3/31/2006 03-190-559-0 Clemente

30 San Diego 907

County of San Diego  
Department of Public 

Works  Watershed 
Protection Program

Jill Bankston 
(858) 495-5319

Woodside Avenue Low 
Flow Water Quality 
Basin and Arrundo 

Removal

Project implements concrete removal, Arundo  removal, and structural 
BMP.  Project includes water quality monitoring and project 

effectiveness assessment.
Prop. 13 NPS $1,000,000 $720,000 $1,720,000 On schedule.  Work in progress.  

QAPP needs QAO review. 7/15/2004 7/30/2007 04-067-559-0 Clemente

31 San Diego 907
County of San Diego 

Department of General 
Services

Dennis Verrilli   
(858) 694-2059

Porous Pavement and 
Model Municipal 
Operations Center 

Demonstration Project 

Project replaces impervious pavement at several County of San Diego 
facilities with porous pavement.  Includes water quality monitoring and 

assessment and demonstration elements.
Prop. 13 NPS $1,400,000 $305,000 $1,705,000

On schedule.  Construction nearing 
completion.  Waiting for QAPP for 

monitoring program.
5/15/2004 3/31/2007 03-264-559-0 Clemente

32 San Diego 907
County of San Diego 

Department of 
Environmental Health

Liz Giffen 
(858)694-3482

San Diego River 
Watershed Management 

Plan

Project will develop a watershed management plan for the San Diego 
River Watershed. Prop. 13 WPP $197,500 $0 $197,500 Active.  Nearing completion.  Need 

to prep for audit & final invoice. 4/19/2002 3/30/2005 01-150-259-0 Clemente

33 San Diego 907 San Diego River Park- 
Lakeside Conservancy

Robin Rierdan 
(619)443-4770

Restoration and 
Recharge

Project is to construct a five-acre, off-channel wetland to improve water 
quality and recharge. Project is part of 125-acre restoration planned for 
the area.  [Note: $10.8M property acquisition is considered match but 

isn't part of the contract.]

Prop. 13 WPP $1,290,725 $0 $1,290,725
Active.  On schedule.  Requested 
extension (pending).  Waiting for 

QAPP review from QAO.
5/1/2004 3/31/2006

03-169-559-0 
(Revised for name 

change)
Clemente

34 San Diego 907 City of Santee
Erik Steenblock 
(619) 258-4100 

(ext. 177)

Forester Creek 
Improvement Project

Project implements extensive improvements to Forester Creek to 
improve flood control while improving aquatic and riparian habitat 

structural and functional values.  Project includes water quality 
monitoring and project effectiveness assessment.

Prop. 13 WPP $3,000,000 $8,692,500 $11,692,500

Active.  Behind schedule due to bid 
challenges.  Received & processed 
PR&I #1.  Waiting for QAPP and 
revised monitoring plan for QAO 

review.

10/15/2004 3/31/2007 04-112-559-0 Clemente

35 San Diego 907 San Diego River Park- 
Lakeside Conservancy

Robin Rierdan 
(619)443-4770

 Restoration and 
Recharge - Phase II

Project removes fill and restores floodplain structure and functions alon
the San Diego River in Lakeside.  Project includes water quality 

monitoring and project effectiveness assessment.
Prop. 13 WPP - SCFH $1,105,700 $1,428,600 $2,534,300 Active.  On schedule.  Received and

processing PR & I #1. 10/1/2004 3/31/2007 04-113-559-0 Clemente

36 Pueblo 908 San Diego BayKeeper Hiram Sarabia 
(619) 758-7743 

Chollas Creek & Paleta 
7th Street Channel 
Citizen Monitoring 

Program

Project conducts citizen volunteer water quality monitoring in Chollas 
and Paleta Creeks.

319(h) Non-Point 
Source $205,020 $136,292 $341,312 Active. Work Progress  on Schedule 4/15/2003 6/1/2005 02-146-259-0 Monji

37 All 908 County of San Diego Michelle Stress 
(858) 694-2794

San Diego Regional 
Integrated Pest 

Management (IPM) 
Education and Outreach 

Project

Development and implementation of an educational regional IPM 
program directed towards residential pesticide users.  Prop. 13 NPS $1,000,000 $352,500 $1,352,500

Active. Behind schedule on some 
deliverables.  Received PR #2.  
Waiting for revised Invoice #1 

(under dispute).

7/1/2004 3/31/2007 04-017-559-0 Clemente

38 Pueblo 908 City of San Diego

Karen 
Henry/Drew 

Kleiss          
(619) 525-8623

Chollas Creek Water 
Quality Protection & 
Habitat Enhancement 

Project

Project is to remove concrete from a channelized section of Chollas 
Creek, restore wetland and riparian habitat, and implement a watershed-

wide education program. 
Prop. 13 NPS $2,244,000 $529,406 $2,773,406

Active. Work in Progress on 
Schedule.  A request for deviation 
has been received (3/24/05) and is 

being considered.  

7/1/2004 3/31/2007 04-015-559-0 Woodward

39 Carsbad 904
County of San Diego  
Department of Public 

Works  

Jill Bankston 
(858) 495-5319

McClellan-Palomar 
Airport Conveyange 

Restoration and 
Detention Basin

Removal of concrete channelization and creating an underground basin 
for capture of dry and wet weather flows from the airport. Prop. 13 NPS $700,000 $105,000 $805,000 Active contract.  Waiting for first PR

& I/deliverables.  12/15/2004 12/15/2007 04-201-559-0 Clemente

40 Tijuana 911 County of San Diego Liz Giffen 
(858)694-3482

Tijuana River 
Watershed Management 

Plan

Project will develop a binational Watershed Vision (I.e. watershed 
management plan) for the Tijuana River Watershed. Prop. 13 WPP $197,500 $141,833 $339,333

On schedule.  Work nearing 
completion.  Waiting for final 

invoice.  Need to prep file for audit.
9/5/2002 3/31/2005 02-042-259-0 Clemente

41 Tijuana 911

County of San Diego  
Department of Public 

Works  Watershed 
Protection Program

Jill Bankston 
(858) 495-5319

Invasive Species 
Removal in the 

Cottonwood Creek area 
of the Tijuana River 

Watershed

Removal of Arundo  and Tamarisk  in Cottonwood Creek in the upper 
Tijuana River Watershed.  Project includes water quality monitoring an

project effectiveness assessment.
Prop. 13 WPP $637,500 $72,762 $710,262 On schedule.  Processed PR #2 and 

I #1.  Waiting for QAPP submittal. 7/15/2004 6/30/2007 04-065-559-0 Clemente

42 Tijuana 911 Southwest Wetlands 
Interpretive Association

Mayda Winter 
(619) 575-0550

Tijuana River Valley 
Invasive Plant Control 

Program

Removal of exotic invasive vegetation in the Tijuana River Valley in th
lower Tijuana River Watershed.  Project includes water quality 

monitoring and project effectiveness assessment.
Prop. 13 WPP $1,112,936 $0 $1,112,936

On schedule.  Holing invoice #9 in 
dispute until I get Op Ex breakdown

explanation.
6/15/2004 3/31/2007 03-272-559-0 Clemente

43 Sweetwater, Otay, 
and Pueblo

908, 
909, 
910

UC Cooperative 
Extension/Seagrant 
Extension Program

Leigh Johnson 
(858) 694-2852

Nontoxic Recreational 
Boat Hull Paint 

Demonstration for San 
Diego Bay

Project demonstrates effectiveness of non-toxic recreational boat hull 
paint formulations.

319(h) Non-Point 
Source $129,283 $89,562 $218,845 Work completed.  Final Report 

pending 2/1/2001 12/31/2004 00-145-259-0 Michael

44 Pueblo, Sweetwater, 
& Otay

908, 
909, 
910

City of San Diego Storm 
Water Pollution 

Prevention Program

Karen Henry 
(619)525-8647; 
Garret Williams 
(619)525-8617

The San Diego 
Watersheds Common 
Grounds Project: San 
Diego Bay Watershed 

Demonstration

Project develops a web-based GIS data storage and access system for 
San Diego Bay and watershed water quality data to facilitate use of data 
by stakeholders and decision makers.  Project includes extensive water 

quality monitoring to support TMDL development.

Prop. 13 CNPS $900,000 $462,645 $1,362,645 Active. Work in Progress on 
Schedule 7/1/2004 3/31/2007 04-026-559-0 Woodward
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TOTALS $38,515,139 $19,372,717 $57,887,856
Common Acronyms

QAPP Quality Assurance Performance Plan
PR Progress Report

CNPS Coastal Non-Point Source
NPS Non-Point Source
WPP Watershed Protection Program
CWA Clean Water Act
319(h) CWA section 319(h) Non-Point Source Pollutiion Reduction Program
205(j) CWA section 205(j) Planning Grant 

SDCWA San Diego County Water Authority
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